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Capital Cost Reconciliation 
 

Comparison of Program Element Costs 
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2012 Estimate* $5,826,360,000         

Decrease main/mile UR based on PTD -$66,850,000 ~$22K/mile, includes basic restoration   

Increased main to install $125,650,000 190 add'l miles     

Rail Premium / Deep Shoring $81,000,000 137 at-grade crossings      

Increased services UR based on PTD $3,000,000 ~$10/service, includes basic restoration 

Increased services to install $130,150,000 ~43,550 add'l services     

Increased meter UR based on PTD $175,800,000 ~$430 / meter     

Increased meters to install $152,950,000 ~131,800 meters     

Increase HP Dist/Mile UR based on PTD $92,200,000 ~$1,500,000 / mile, excluding restoration 

Decreased HP Distribution Line to Install -$200,200,000 ~31 miles less     

Increase in abandonded PRS unit price based on PTD $1,450,000 ~$4,500/unit     

Increased in number of PRS to abandond $250,000 
5 
additional       

Increase in New PRS unit ratebased on PTD $6,000,000 ~$117,000 / unit     

Increase in gate house unit rate based on PTD $250,000 ~$104,000 / unit     

Decrease in number of permits -$14,700,000 ~34,000 permits @$435 ea   

Moratoriunm permits and penelties $62,400,000 ~21,500 permits @$870+$3,500 penelty 

Permit - Open hole charges $102,300,000 $4-$40/LF for 17,137,000 LF - 180 days   

Intersection Restoration $1,979,950,000 22,490 intersections @ ~$90,000/intersection 

Lower Design Percentage over mains and services -$26,000,000 .009% lower rate     

Increased mains and service cost $9,400,000 $167,000,000 increased main/services cost 

Escalation $571,000,000         

other $210,340,000         

2014 Estimate* $9,222,700,000         
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Actions  
 
Actions based on analysis of output.
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Appendices 
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Appendix A - Neighborhood Map  
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Appendix B - Neighborhood Rank  
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